Timeline for Downtown Streetscape Element of Revitalization Plan

	2007		2008									2009							2010
	Nov	→	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	→	Apr	May	Jun	July	Aug	Sep	→	Apr
Apply for Grant Downtown Construction																			
Receive Decison on Grant																			
Acquire Temporary Funding (CIP Plan)																			
Master Plan for Streetscape																			
Hire Consultant																			
Kick-Off Meeting, collect data																			
Develop Concepts/Feedback																			
Develop/Revise/Finalize Costs																			
Refine Concepts to Single Plan																			
City Council Decision Final Plan																			
Acquire Temporary Funding + - Grant																			
Develop and Let Bid Specs																			
Award Construction Contract																			
Acquire Temporary Funding (CIP Plan)																			