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WORKSHOP DISCUSSION 
September 11th, 2008 

Water Supply Options 
Report To the  

Mayor and City Council

Attached is information summarizing the options available to De Soto for long-range water supply. Further 
explanation of this material is provided below. We can make available any supporting information the Council is 
interested in reviewing, however we have not included it here in the interests of simplifying the initial 
discussion.

I. Background 
A brief account of how the water supply options were formulated is as follows: 

In 2006 the Water Facility Plan investigated five options including the following: 
 Serve De Soto with a new water treatment plant (WTP). 
 Serve De Soto with the existing SAAP WTP. 
 Serve De Soto and regional customers with a new WTP. 
 Serve De Soto, regional customers, and SAAP with the existing SAAP WTP. 
 Serve De Soto with water supply from Olathe. 

During the course of that study we learned that the expansion of the City’s water service area is not 
likely to occur because of the laws protecting the territory of rural water districts, and the stated 
position of the Sunflower developer. Thus, the financing of capital improvements cannot be reliant on 
significant growth of our customer base, and the scenarios involving a regional customers and 
significant increases in the number of water connections are not feasible. The remaining options 
therefore involve the three that do not account for regional customers.  

Last year, we began discussions with Johnson County Rural Water District #6 (RWD #6) and the City 
of Olathe about a wholesale connection. These discussions have resulted in a plan to share in the cost 
of the transmission main and elevated storage tower with RWD #6, and purchase wholesale water 
from the City of Olathe.

Recently, Pat asked Clarence to provide his opinions about what it would take to renovate the 
Sunflower WTP to make it a reliable source of water for the City for the next 20 of 30 years. After 
consulting with Doug Smith and other water department employees, they have arrived at a 
recommendation for upgrading the plant and well field that will enable us to continue operations.    

II. Plan Alternatives 
The attached materials outline five separate plans, which are explained below: 

1. Plan #1: Purchase wholesale water from Olathe. Cooperate with RWD #6 on the construction 
of the transmission main and new elevated water storage facility. This plan is the result of 
recent discussion with RWD #6 and Olathe. 
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2. Plan #2: Construct a new Water Treatment Plant (WTP). This plan is from the 2006 Water 
Facility Master plan. 

3. Plan #3: Renovate the SAAP WTP. This plan is from the 2006 Water Facility Master plan.
4. Plan #4: Purchase wholesale from Olathe, but without the cooperation of RWD #6. This plan is 

from the 2006 Water Facility Master plan. 
5. Plan #5: Renovate the SAAP WTP. This plan represents the recommendations of the water 

department on how to refurbish the plant. 

III. Plan Summary Sheet 
The attached plan summary outlines the capital costs associated with each plan along with their 
annualized cost of implementation. The conclusions are self-explanatory. An explanation of some of 
the line items is given below: 

A. Line 10 – Total Capital Costs: This line represents the total up-front capital costs associated with 
each plan. It includes the constriction costs as well as engineering, legal, administrative costs and 
contingencies.

B.  Line 11 – Yearly Water Department Budget: Understanding that the wholesale options will allow 
De Soto to reduce our water department operations costs, we have studied the department budget 
to determine the extent of the possible savings that will result from the discontinuation of water 
production. Under the wholesale arrangement, De Soto will still operate our own distribution system. 
The result of this analysis is given on the last two sheets of this report. In summary, we expect that 
the department budget will be trimmed approximately 45% from $1,374,700 down to about 
$746,295. Although we might assume that a new or renovated treatment plant would help to reduce 
some production costs because of the efficiencies of new equipment, it is difficult to determine 
exactly how much. These savings are likely to be offset by increasing commodity costs over time.  

C. Line 12 – Debt Service: The debt service assumes a 20-year note with a 4% interest rate and a 
$50,000 cost of issuance. 

D.Line 13 – Water Purchase from Olathe: Under the wholesale scenarios, we will need to buy the 
water from Olathe. To determine how much water we will have to buy on a yearly basis, we looked at 
water billing & usage information as well as metering records from our well field and treatment plant. 
We have determined that we would need to purchase about 200 million gallons of water per year, at 
the current usage rates. This accounts for the water that we sell, water that we give away or use for 
ourselves, and water that is lost due to leaks. The water purchase rate for Plan 1 is higher than the 
rate under Plan 4 because of the charges proposed by RWD #6 to transport the water from the 
metering point in Olathe to the metering points in De Soto.  

E.  Line 15 - $ per 1,000 gallons: This line shows the cost of delivered water for each plan, based 
on a yearly delivered water amount of 200 million gallons. 

F. Line 16 – Water Department Revenues: This line shows the total revenues for the water 
department projected for 2008. It includes the revenues we receive from water usage charges, water 
tap fees, late charges and other sources.  

In comparing the plan options, it is worth noting that Plans #3 and #5 are basically the same 
concept, but have wildly differing associated costs. More detail can be provided about the cost 
differences during the work session, but the main differences are as follows: 
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1. Plan #3 assumes the complete replacement of the raw water main that runs from the river 
to the treatment plant. This cost is $2.64 million. Plan #5 has only $600,000 included for a 
partial replacement of these mains.  

2. Plan #3 includes $1.125 million for a new water tower, whereas Plan #5 has $180,000 to 
refurbish two of the SAAP towers. 

3. Plan #3 includes costs for new lime feeds, ferric feeds and re-carbonation components 
interior to the plant. Plan #5 does not. These components exist at the plant currently, and it is 
the feeling of the water department that they are adequate. This represents a cost difference 
of $740,000. 

4. Plan #3 has $850,000 for SCADA controls, where Plan #5 has only $120,000. 

IV. Pros and Cons 
Due to the high costs involved, it is clear that Plans #2 and #3 should not be pursued. Plans #1 and #4 are 
basically identical in concept, with the exception that Plan #1 offers the benefits of cooperation with RWD 
#6 in sharing the construction costs. This makes Plan #1 the least-cost option by a significant margin. If 
we wish to maintain our own production, Plan #5 is the least cost option available. 

A. Water Rights: One of the concerns relating to a wholesale agreement is that we would give up water 
rights that we currently hold. De Soto has existing water rights associated with six of the sunflower wells 
and four of the older City wells in the Riverfest Park area. Under the scenario where we enter into a 
wholesale water purchase agreement with the City of Olathe, the point of diversion for these rights could 
be transferred from the existing well locations to a new collector well that Olathe would construct. 
(Currently, Olathe is attempting to get approval to place one or two collector wells on the north side of the 
river near the existing SAAP well field.). Doing this would basically preserve De Soto’s rights for De Soto’s 
use, providing that the appropriate provisions are included in the wholesale water contract with Olathe.  

The Division of Water Resources (DWR) has indicated that it would be possible for De Soto to regain full 
control of the existing rights at a later date to use them at new well locations. If we wanted to start treating 
our own water in the future (20 or 30 years from now), we could make application to DWR to move the 
point of diversion from the future Olathe collector well location to new De Soto vertical wells at different 
locations. Thus, we could retain the water rights we currently hold. This concept, however would most 
likely not be acceptable to Olathe because the removal of De Soto’s groundwater right from an Olathe 
collector well would nullify Olathe’s surface water right for that point of diversion. Olathe would have to 
obtain a new junior groundwater right for the well which would be junior to any other right previously held.  

Another option available to us under the Kansas Water Appropriation Act is to maintain our current wells 
in a “Stand-by” status. Doing this would preserve the right, even though no diversions would occur. The 
definition of “stand-by” is relatively ambiguous within the Appropriation Act, and we are currently in 
discussions with the DWR to determine exactly what we would be required to do to maintain the stand-by 
status.  

B. Plan #1 vs. Plan #5 Pros & Cons: The implementation of Plan #1 will require a three-party 
agreement between Olathe, De Soto and RWD #6. Because the transmission main will be within the 
service territory of RWD #6, it would be owned and maintained by them. The elevated storage tower 
(proposed to be located near 95th and Waverly) would also be owned, operated and maintained by RWD 





14
-A

ug
-0

8
Li

ne
 #

P
la

n 
1

P
la

n 
2

P
la

n 
3

P
la

n 
4

P
la

n 
5

[1
]

C
ur

re
nt

 P
ro

po
se

d
O

la
th

e 
/ R

W
D

 #
6 

W
ho

le
sa

le

[2
]

N
ew

 W
TP

pe
r 2

00
6 

W
at

er
 

M
as

te
r P

la
n

[3
]

R
en

ov
at

ed
 S

A
A

P
 

W
TP

pe
r 2

00
6 

W
at

er
 

M
as

te
r P

la
n

[4
]

O
la

th
e 

S
up

pl
y 

pe
r 

20
06

 W
at

er
 M

as
te

r 
P

la
n

[5
]

R
en

ov
at

ed
 S

A
A

P
P

er
 W

at
er

 D
ep

ar
tm

en
t 

R
ec

om
m

en
da

tio
ns

N
ot

es
C

ap
ita

l C
os

ts
1

W
el

l F
ie

ld
 R

eh
ab

ili
ta

tio
n

-
$ 

   
   

   
   

   
   

   
90

0,
00

0
$ 

   
   

   
 

90
0,

00
0

$ 
   

   
   

   
 

-
$ 

   
   

   
   

   
   

   
40

0,
00

0
$ 

   
   

   
   

   
   

  
 M

as
te

r P
la

n 
w

el
l f

ie
ld

 re
ha

b 
in

cl
ud

es
 li

ne
 re

pl
ac

em
en

ts
.

2
R

aw
 W

at
er

 S
up

pl
y 

Li
ne

s
-

$ 
   

   
   

   
   

   
   

78
0,

00
0

$ 
   

   
   

 
2,

64
0,

00
0

$ 
   

   
   

 
-

$ 
   

   
   

   
   

   
   

60
0,

00
0

$ 
   

   
   

   
   

   
  

 P
la

n 
5 

in
cl

ud
es

 re
pl

ac
em

en
t o

f 1
/3

 th
e 

le
ng

th
 o

f o
ne

 o
f t

he
 

16
" r

aw
 w

at
er

 m
ai

ns
, p

lu
s 

in
sp

ec
tio

n 
an

d 
cl

ea
ni

ng
 o

f t
he

 
m

ai
ns

.
3

Tr
ea

tm
en

t P
la

nt
 U

pg
ra

de
 / 

C
on

st
ru

ct
io

n
-

$ 
   

   
   

   
   

   
   

4,
50

0,
00

0
$ 

   
   

 
6,

01
0,

00
0

$ 
   

   
   

 
-

$ 
   

   
   

   
   

   
   

2,
23

9,
00

0
$ 

   
   

   
   

   
  

4
Tr

ea
te

d 
W

at
er

 D
is

tri
bu

tio
n 

(w
ho

le
sa

le
) L

in
es

2,
12

0,
08

1
$ 

   
   

   
 

1,
60

0,
00

0
$ 

   
   

 
1,

48
0,

00
0

$ 
   

   
   

 
3,

84
4,

65
0

$ 
   

   
   

 
72

0,
00

0
$ 

   
   

   
   

   
   

  

5
E

le
va

te
d 

S
to

ra
ge

 fo
r W

at
er

 P
la

n
91

2,
44

5
$ 

   
   

   
   

 
1,

12
5,

00
0

$ 
   

   
 

1,
12

5,
00

0
$ 

   
   

   
 

1,
12

5,
00

0
$ 

   
   

   
 

18
0,

00
0

$ 
   

   
   

   
   

   
  

 P
la

ns
 1

-4
 c

on
st

ru
ct

 n
ew

 T
ow

er
. P

la
n 

5 
re

no
va

te
s 

tw
o 

S
A

A
P

 
to

w
er

s
6

W
av

er
ly

 to
w

er
 R

ep
la

ce
m

en
t /

 U
pg

ra
de

In
cl

ud
ed

 in
 P

la
n

42
8,

80
0

$ 
   

   
   

42
8,

80
0

$ 
   

   
   

   
42

8,
80

0
$ 

   
   

   
   

42
8,

80
0

$
R

ep
la

ce
m

en
t c

os
t a

s 
in

di
ca

te
d 

in
 th

e 
C

IP
 

7
To

ta
l C

on
st

ru
ct

io
n 

C
os

ts
3,

03
2,

52
6

$ 
   

   
   

9,
33

3,
80

0
$ 

   
   

12
,5

83
,8

00
$ 

   
   

 
5,

39
8,

45
0

$ 
   

   
   

4,
56

7,
80

0
$

8
O

th
er

 C
os

ts
 (E

ng
in

ee
rin

g,
 In

sp
ec

tio
n,

 L
eg

al
, A

dm
in

, 
et

c.
)

72
1,

73
2

$ 
   

   
   

   
 

2,
22

6,
25

0
$ 

   
   

 
3,

03
8,

75
0

$ 
   

   
   

 
1,

24
2,

41
3

$ 
   

   
   

 
68

5,
17

0
$ 

   
   

   
   

   
   

  

9
C

on
tin

ge
nc

y
22

7,
26

2
$ 

   
   

   
   

 
2,

22
6,

25
0

$ 
   

   
 

3,
03

8,
75

0
$ 

   
   

   
 

1,
24

2,
41

3
$ 

   
   

   
 

-
$ 

   
   

   
   

   
   

   
   

   
 

 C
on

tin
ge

nc
ie

s 
fo

r P
la

n 
5 

ar
e 

in
cl

ud
ed

 in
 th

e 
lin

e 
ite

m
s 

ab
ov

e
10

To
ta

l C
ap

ita
l C

os
ts

3,
98

1,
52

0
$ 

   
   

   
13

,7
86

,3
00

$ 
   

 
18

,6
61

,3
00

$ 
   

   
 

7,
88

3,
27

6
$ 

   
   

   
5,

25
2,

97
0

$

B
ud

ge
t C

os
ts

11
[6

]  
Y

ea
rly

 W
at

er
 D

ep
ar

tm
en

t B
ud

ge
t

74
6,

29
5

$ 
   

   
   

   
 

1,
37

4,
67

8
$ 

   
   

 
1,

37
4,

67
8

$ 
   

   
   

 
74

6,
29

5
$ 

   
   

   
   

 
1,

37
4,

67
8

$ 
   

   
   

   
   

  
 B

ud
ge

t r
ed

uc
tio

ns
 in

di
ca

te
d 

fo
r w

ho
le

sa
le

 s
ce

na
rio

s 

12
D

eb
t S

er
vi

ce
 $

   
   

   
   

 2
96

,6
46

  
$ 

   
   

 1
,0

18
,0

99
  

$ 
   

   
   

 1
,3

76
,8

10
  

$ 
   

   
   

   
 5

83
,7

44
 

 $
   

   
   

   
   

   
  3

90
,2

02
 A

ss
um

in
g 

4%
 in

te
re

st
 ra

te
 a

nd
 $

50
,0

00
 C

O
I o

ve
r 2

0 
ye

ar
s

13
W

at
er

 P
ur

ch
as

e 
fro

m
 O

la
th

e 
(2

00
 M

ill
io

n 
G

al
 p

er
 

Y
ea

r)
54

0,
00

0
$ 

   
   

   
   

 
-

$ 
   

   
   

   
   

   
-

$ 
   

   
   

   
   

   
   

44
4,

00
0

$ 
   

   
   

   
 

-
$ 

   
   

   
   

   
   

   
   

   
 

P
la

n 
1 

ra
te

 is
 $

2.
70

 p
er

 1
,0

00
 g

al
. P

la
n 

4 
ra

te
 is

 $
2.

22
 p

er
 

1,
00

0 
ga

l.

14
To

ta
l Y

ea
rly

 C
os

ts
1,

58
2,

94
1

$ 
   

   
   

2,
39

2,
77

7
$ 

   
   

2,
75

1,
48

8
$ 

   
   

   
1,

77
4,

03
9

$ 
   

   
   

1,
76

4,
88

0
$

15
$ 

pe
r 1

,0
00

 g
al

lo
ns

 
7.

91
$ 

   
   

   
   

   
   

 
11

.9
6

$ 
   

   
   

   
  

13
.7

6
$ 

   
   

   
   

   
  

8.
87

$ 
   

   
   

   
   

   
 

8.
82

$ 
   

   
   

   
   

   
   

   
  

B
as

ed
 o

n 
to

ta
l w

at
er

 u
sa

ge
 o

f 2
00

 m
ill

io
n 

ga
llo

ns
 p

er
 y

ea
r

16
W

at
er

 D
ep

ar
tm

en
t R

ev
en

ue
s 

(2
00

8)
1,

29
8,

30
9.

00
$ 

   
 

1,
29

8,
30

9.
00

$ 
 

1,
29

8,
30

9.
00

$ 
   

 
1,

29
8,

30
9.

00
$ 

   
 

1,
29

8,
30

9.
00

$
17

%
 ra

te
 in

cr
ea

se
 n

ee
de

d 
to

 s
up

po
rt

 p
la

n
22

%
84

%
11

2%
37

%
36

%

[1
]. 

C
ap

ita
l C

os
ts

 ta
ke

n 
fro

m
 T

ab
le

 5
.1

 "I
te

m
iz

ed
 C

os
t E

st
im

at
e"

 p
ro

vi
de

d 
by

 R
W

D
 #

6 
co

ns
ul

ta
nt

 o
n 

4/
01

/0
8

[2
]. 

C
ap

ita
l C

os
ts

 ta
ke

n 
fro

m
 T

ab
le

 V
III

-2
 o

f t
he

 2
00

6 
W

at
er

 M
as

te
r P

la
n 

(P
ha

se
 I 

Im
pr

ov
em

en
ts

)
[3

]. 
C

ap
ita

l C
os

ts
 ta

ke
n 

fro
m

 T
ab

le
 V

III
-3

 o
f t

he
 2

00
6 

W
at

er
 M

as
te

r P
la

n 
(P

ha
se

 I 
Im

pr
ov

em
en

ts
)

[4
]. 

C
ap

ita
l C

os
ts

 ta
ke

n 
fro

m
 T

ab
le

 V
III

-6
 o

f t
he

 2
00

6 
W

at
er

 M
as

te
r P

la
n 

(P
ha

se
 I 

Im
pr

ov
em

en
ts

)
[5

]. 
C

ap
ita

l C
os

ts
 p

ro
vi

de
d 

by
 W

at
er

 D
ep

ar
tm

en
t

[6
]. 

Y
ea

rly
 W

at
er

 d
ep

ar
tm

en
t B

ud
ge

t b
as

ed
 o

n 
an

al
ys

is
 o

f 2
00

8 
op

er
at

in
g 

bu
dg

et

P
la

n 
O

pt
io

ns

C
om

pa
ris

on
 o

f O
pt

io
ns

fo
r L

on
g 

R
an

ge
 W

at
er

 S
up

pl
y

Plan Summary



N
ew

 E
le

va
te

d 
St

or
ag

e

Plan #1
Map



Ta
bl

e 
pr

ov
id

ed
 b

y 
Lo

ui
s 

Fu
nk

, 
co

ns
ul

ta
nt

 fo
r R

W
D

 #
6 

on
 4

-0
1-

08

Plan #1
Cost Estimate



Table provided by Louis 
Funk, consultant for 
RWD #6 on 4-01-08

Plan #1
Wholesale Purchase 

Costs



Filters
Filter Media Replace filter media - DONE -$                                     
Controls Replace backwash valves (4) 90,000$                               
Air Backwash Scrubbers Rebuild / Replace - WORKING -$                                     
Air Compressor Rebuild / Replace - DONE -$                                     
Underdrains Replace - WORKING -$                                     
Steel Filter Housing Refurbish - DONE -$                                     

Chemical Feed
Lime Feed System Purchase & Install mixing tank system 50,000$                               
Coagulation feed Purchase & Install - DONE -$                                     
Phospate feed Purchase & Install - DONE -$                                     
Chlorine feed Relocate building - DONE -$                                     

Solids Contact
Basin interior parts Replace interior parts in east basin 500,000$                             

Clearwells
Clearwell under filters -$                                     

Sludge Lagoons
Reconstruct sludge lagoons 250,000$                             

High Service Pumps
Replace 2 pumps Replace - DONE -$                                     

Controls
SCADA Install 120,000$                             

TWP Building Improvements
Wood Floor -$                                     
Windows & Doors Replace - PARTIALLY DONE 20,000$                               
Building Exterior Clean, repair & paint 25,000$                               
Roof Retrofit with standing seam metal roof 422,000$                             
Walkways to clarifiers Install new 30,000$                               
Exterior Lighting Install new 10,000$                               
Security System Install new 20,000$                               

Power
Back-up Generator 252,000$                             
New mainline to WTP 250,000$                             
Transformer 200,000$                             

Well Field
Rehab Wells Rehab or drill 5 wells (south of river) 400,000$                             

Elevated Towers
Rehab 2 towers repair & paint 2 towers 180,000$                             

Raw Water Mains
2- 16" Raw Mains Not needed at this time 600,000$                             

Potable mains
4,000 lf - 24" PVC - Towers to Sunflower Road 320,000$                             
4,500 lf - 24" PVC - WTP tp Towers 360,000$                             

Booster Pump
Upgrade existing pump at 103rd & Sunflower 40,000$                               

TOTAL for ALL 4,139,000$                          

WTP Upgrades 2,639,000$                          
Elevated Storage 180,000$                             
RAW WATER LINES 600,000$                             
Distribution Upgrades 720,000$                             

SAAP Rennovations
Water Department Recommendations

Plan #5
Cost Estimates

Water
Department
recommend
ations for 

SAAP
renovation

2008



Prior (6) Reduced Budget Notes
Year Original Amended Actual Thru for Distribution Only

Actual Budget Budget March Requested

0

0 32,151        32,151                    

0                32,151 32,151

757 2,200          733.33$                  1/3rd of full amount

0 850             283.33$                  1/3rd of full amount

305 650             325.00$                  1/2 of full amount

22,691 131,000      15,000.00$             Post Chlorination may be necessary

17 100             100.00$                  

1,220 10,000        3,333.33$               1/3 of full amount

693 1,200          5,000.00$               1/2 of full amount

10,316 41,500        41,500.00$             SAME

52,931 65,000        65,000.00$             Same

0 23,000        23,000.00$             Same

2,705 2,500          1,000.00$               

0 1,500          500.00$                  1/3rd of full amount

1,498 11,500        500.00$                  1/3rd of full amount

270 20,000        20,000.00$             Same

4,153 20,000        5,000.00$               1/4 of full amount

0 2,000          1,000.00$               1/2 of full amount

0 500             500.00$                  Same

653 3,500          875.00$                  1/4 of full amount

157 750             375.00$                  1/2 of full amount

504 3,500          3,500.00$               Same

3,435 14,700        500.00$                  1/3rd of full amount

1,339 16,800        16,800.00$             

1,536 6,144          6,144.00$               

6,643 33,000        33,000.00$             Same

1,628 6,900          3,450.00$               1/2 of full amount

0 5,800          5,800.00$               

113,451              424,594                            253,219

0 1,000          1,000.00$               

3,000 9,000          9,000.00$               

259 600             300.00$                  1/2 of full amount

0 -              -$                        

2,103 8,500          4,250.00$               1/2 of full amount

34,419 152,250      38,062.50$             1/4th of current amount - pumping, building heat, pho

529 3,780          1,260.00$               1/3rd of full amount

676 3,200          3,200.00$               

0 2,200          1,100.00$               1/2 of current

0 11,000        5,500.00$               1/2 of current

720 1,050          525.00$                  1/2 of current

0 -              

535 6,300          2,100.00$               1/3rd of full amount

186 4,000          1,333.33$               1/3rd of full amount

4,103 73,500        24,500.00$             1/3rd of full amount

0 2,500          1,250.00$               1/2 of full amount

5,825 21,000        10,500.00$             1/2 of full amount

651 23,000        23,000.00$             same

0 100             100.00$                  same

0 2,000          1,000.00$               1/2 of full amount

720 14,000        7,000.00$               1/2 of full amount

2,117 7,000          5,250.00$               3/4 of full amount

55,843              345,980                            140,231

34,473 -              

0 69,435        69,435.00$             

34,473                69,435                               69,435

BUDGET WORKSHEET

City of De Soto

-------------------------------- Current Year ------

Month: 3/31/2007

0 0

Fund:  0501 - WATER FUND
Expenditures

Dept:  000
Acct Class:  CAP  CAPITAL OUTLAY

32,151 32,151

49000.00  Lease Purchase Payments 32,151 32,151 32,151

48000.00  Capital Outlay 0

Acct Class:  COMM  COMMODITIES
44310.00  Office Supplies 2,144 2,000 2,000

CAPITAL OUTLAY 32,151

44320.00  Cleaning Supplies 414 600 600

44315.00  Office Equipment 413 800 800

44400.00  Taxes And Licenses 0 0 0

44350.00  Chemicals 159,095 121,000 121,000

44501.00  Safety Equip/Supplies 1,108 0 0

44500.00  Tools & Equipment 10,435 10,000 10,000

44503.00  New Meter Install 55,462 60,000 60,000

44502.00  Distribution Parts & Supplies 40,818 32,000 32,000

44510.00  Computer Software/Hardware 0 2,000 2,000

44504.00  Replacement Meters 6,285 21,000 21,000

44700.00  Motor Fuel, Oil & Fluids 10,685 10,000 10,000

44600.00  Repair Parts 1,486 0 0

46000.00  Equipment Maintenance & Repair 14,403 20,000 20,000

45910.00  Street Rock 11,940 20,000 20,000

46300.00  Street Sign & Posts 519 500 500

46200.00  Vehicle Repair And Maintenance 61 1,500 1,500

46700.00  Radio Equipment 229 700 700

46400.00  Building Improvemts/Maint 946 3,000 3,000

48400.00  Refunds And Reimbursements 9,578 14,000 14,000

47200.00  Grass Seed, Weed Cont, Fertil 1,321 3,000 3,000

48550.00  Water Assurance Fund 3,119 3,300 3,300

48500.00  Water Protection Fee 6,042 16,000 16,000

48700.00  Sampling & Testing 4,125 6,500 6,500

48600.00  Sales Tax Payable 33,700 30,000 30,000

COMMODITIES 378,598 383,400 383,400

48900.00  Clean Drinking Water Fee 4,270 5,500 5,500

Acct Class:  CONT  CONTRACTUAL
41195.00  Work Comp under Minimum 234 500 500

41210.00  Meals & Refreshments 535 600 600

41196.00  Utility Assistance 3,500 3,000 3,000

7,300 7,300

41300.00  Charitable cont & Gifts 0 0 0

3,600 3,600

42050.00  Utilities 138,751 145,000 145,000

42000.00  Postate & Freight 7,635

2,000 2,000

42150.00  Bad Check Replacements 5,021 3,000 3,000

42100.00  Uniform Fees 3,786

1,000 1,000

42250.00  Liability Insurance 9,938 10,200 10,200

42200.00  Printing And Advertisements 1,292

6,000 6,000

43500.00  Data Processing Services 0 0 0

43000.00  Dues & Membership Fees 885

70,000 70,000

44020.00  Contractual Bldg Maint&Repair 972 4,000 4,000

43700.00  Training/School 2,633

19,000 19,000

44040.00  Contract Vehicle Maint&Repair 0 2,500 2,500

44030.00  Contractual Equip Maint&Repair 65,980

0 0

44070.00  Line Maint & Repair 18,197 22,000 22,000

44060.00  Shop Maint & Repair 22,914

13,000 13,000

44200.00  Equipment Lease & Rentals 189 1,200 1,200

44080.00  Bad Debt Collection Fees 33

320,400 320,400

45700.00  Mowing Contract 8,666 6,500 6,500

44220.00  Misc contractual services 14,850

Acct Class:  EXPE  EXPENSES
49800.00  Previous YR Expenses 0 0 0

CONTRACTUAL 306,011

EXPENSES 69,435 69,435 69,435

49999.00  Transfer Out 69,435 69,435 69,435

Water Department Budget 
Analysis



71,262 348,600      174,300.00$           1/2 of full amount
$

8,804 45,000        22,500.00$             1/2 of full amount

5,913 26,000        13,000.00$             1/2 of full amount

3,912 18,000        9,000.00$               1/2 of full amount

0 250             125.00$                  1/2 of full amount

89,891              437,850                            218,925

293,658           1,310,010                            713,961

235 -              

3,051 37,000        18,500.00$             1/2 of full amount

0 350             175.00$                  1/2 of full amount

9,002 27,318        13,659.00$             1/2 of full amount

12,288                64,668                               32,334

12,288                64,668                               32,334

305,946           1,374,678                            746,295 628,383                

Acct Class:  PER  PERSONNEL SERVICES
41100.00  Salaries & Wages 294,619 332,000 332,000

41140.00  FICA/Medicare 26,483 25,400 25,400

41110.00  Overtime 48,521 42,000 42,000

41170.00  SUTA 0 0 0

41150.00  KPERS 14,632 17,630 17,630

1,222,416

417,030

1,222,416Dept:  000  1,170,450

PERSONNEL SERVICES 384,255 417,030

0

350 350

47,350 47,350

41160.00  Health/Accident Insurance 23,150 37,000 37,000

41156.00  AFLAC 1,023 0

41190.00  Workers Compensation 6,449 10,000 10,000

41170.00  SUTA 344

EMPLOYEE BENEFITS 30,966 47,350 47,350

PERSONNEL SERVICES 30,966

Total Expenditures 1,201,416 1,269,766 1,269,766


